

URBAN GLOW GRID

Weekly Team Meeting · Week 11 · Innovation Project



JUNE
26

Friday, June 26th, 2026

Weekly check-in #11 — Urban Glow Grid team

18:00

→ 19:30

90 min

AGENDA

TIME	TOPIC	OWNER
18:00	Opening & Actions Tracker Verification	All
18:15	Physical Model Completion Review (Glue & Final Mounts)	Sofiane / Mohamed
18:35	Integrated Hardware-Software Diagnostic & Calibration	Abir
18:55	Midterm Oral Presentation Dry Run & Slides Lock	All
19:20	Next Steps: Defense logistics & project hand-in	All

ATTENDEES



Abir ISLAM
CEO / Project Lead



Sofiane LACHHAB
CTO / Physical Planner



Mohamed MELLOUK
Creative Director

PROJECT PROGRESS — WEEK 11

Laser Cutting (Grid Board)

100%

3D Printed Buildings (Paris Model)

100%

Arduino Electronics Integration

100%

KEY DISCUSSIONS

MAIN FOCUS

Project Completion

STATUS

100% Finished

NEXT TARGET

Midterm Defense Presentation

Project Advancement — Meeting #11

- **Model Assembly Fully Complete:** Mohamed permanently glued and mounted all Paris architectural components and landmark elements (Eiffel Tower, Arc de Triomphe, etc.) to the base wood board. Cable management underneath the board was secured with cable ties and adhesive mounts.
- **Calibration & Electronics Finalized:** The electronics are fully integrated and tested. The moving average filtering algorithm works perfectly to prevent signal noise from the potentiometers. The physical board successfully reacts to simulated load changes without lag.
- **Successful Dry Runs:** The team conducted two full dry runs of the interactive presentation, rehearsing the speech along with live simulation transitions. The presentation length was clocked at exactly 9 minutes and 45 seconds, perfectly fitting the 10-minute constraint.
- **Presentation Locked:** Slides and oral speech documents are fully validated and locked for the midterm oral defense. The dossier was packaged and is ready for submission.

ACTION ITEMS TRACKER

#	TASK	OWNER	DUE	STATUS
1	Finalize slide layouts and defense speech draft (from Mtg #9)	Mohamed	June 16	Done
2	Permanently glue and mount all Paris district buildings to the grid (from Mtg #10)	Mohamed	June 22	Done
3	Conduct dry run and final rehearsal of speech and slide transitions (from Mtg #10)	All	June 23	Done
4	Submit project documentation package and midterm materials	Abir	June 29	Open
5	Coordinate logistics for the oral defense date	All	June 30	Open