

URBAN GLOW GRID

Weekly Team Meeting · Week 10 · Innovation Project



JUNE
19

Friday, June 19th, 2026

Weekly check-in #10 — Urban Glow Grid team

18:00

→ 19:30

90 min

AGENDA

TIME	TOPIC	OWNER
18:00	Opening & Action Items Review	All
18:15	Physical Model Short Circuit Resolution Details	Sofiane
18:40	Arduino Moving Average Code Implementation & Test	Abir
19:05	Presentation Slides & Midterm Oral Speech Review	Mohamed
19:20	Planning final validation runs	All

ATTENDEES

AI Abir ISLAM CEO / Project Lead	SL Sofiane LACHHAB CTO / Physical Planner	MM Mohamed MELLOUK Creative Director
---	--	---

PROJECT PROGRESS — WEEK 10

Laser Cutting (Grid Board)	100%
3D Printed Buildings (Paris Model)	100%
Arduino Electronics Integration	90%

KEY DISCUSSIONS

MAIN FOCUS

Hardware Debug Completion

STATUS

95% Integrated

NEXT TARGET

Final Mounting & Presentation

Project Advancement — Meeting #10

- Short Circuit Resolved:** Sofiane successfully located and resolved the short circuit on the 6th zone. The problem was fixed by running a new insulated line and adding electrical tape to protect the wire path inside the wooden guide channel. All 6 zones are now fully wired, soldered, and functional.
- Arduino Calibration Code Update:** Abir updated the Arduino sketch by implementing a software moving average filter (using a window size of 10 samples) on the potentiometer inputs. This successfully eliminated the analog input noise, resulting in smooth transitions on the LED strips without any flickering.
- Architectural Elements Positioned:** Mohamed positioned all 3D printed landmarks and buildings on the grid board. They have not been glued permanently yet to keep the wiring accessible for a final diagnostic test, but layout validation is complete.
- Presentation Speech Drafted:** Mohamed completed the slide layout and compiled a rough draft of the 10-minute speech script. The team reviewed the content and began scheduling rehearsals.

ACTION ITEMS TRACKER

#	TASK	OWNER	DUE	STATUS
1	Troubleshoot and fix 6th zone short circuit (from Mtg #9)	Sofiane	June 15	Done ✓
2	Implement software moving average filter in Arduino sketch (from Mtg #9)	Abir	June 15	Done ✓
3	Finalize slide layouts and defense speech draft (from Mtg #9)	Mohamed	June 16	In Progress
4	Complete final wiring of all 6 dimmable zones (from Mtg #8)	Sofiane	June 8	Done ✓
5	Permanently glue and mount all Paris district buildings to the grid	Mohamed	June 22	Open

#	TASK	OWNER	DUE	STATUS
6	Conduct dry run and final rehearsal of speech and slide transitions	All	June 23	Open