

URBAN GLOW GRID

Weekly Team Meeting · Week 3 · Innovation Project



MAY
1

Friday, May 1st, 2026

Weekly check-in #3 — Urban Glow Grid team

16:30

→ 18:00

90 min

AGENDA

TIME	TOPIC	OWNER
16:30	Opening & Review of Meeting #2 Action Items	All
16:45	Tech Update: Simulator Refinements & District Data	Sofiane
17:10	Sustainability: Energy Dataset Integration Progress	Ismail
17:30	UX/UI: Stats & Settings Overlay Draft Review	Mohamed
17:50	Milestone 1 Planning & Next Steps	Abir

ATTENDEES

AI Abir ISLAM CEO / Project Lead	SL Sofiane LACCHAB CTO
MM Mohamed MELLOUK Creative Director	IM Ismail MABROUKI Sustainability Analyst

PROJECT PROGRESS — WEEK 3

3D Simulator Core	65%
Energy Data Integration	30%

UX / UI Design (Overlays)

40%

Documentation & Charter

80%



KEY DISCUSSIONS

MAIN FOCUS

Simulator Polish

STATUS

In Progress

NEXT TARGET

Milestone 1

Project Advancement — Meeting #3

- **Simulator Tweaks:** Minor performance improvements applied to the Day/Night cycle; frame transitions are now slightly smoother on lower-end devices.
- **Energy Data:** Ismail sourced preliminary Parisian district consumption figures from open EDF datasets — calibration is still ongoing, but a first draft is available.
- **UI Overlay Draft:** Mohamed produced early wireframes for the "Stats" panel; the team provided feedback and agreed on a dark-glass aesthetic consistent with the simulator theme.
- **Action Item:** Sofiane to implement the first version of the district selection highlight on hover before next meeting.
- **Action Item:** Ismail to finalize energy thresholds per district and push the calibration data to the shared repo.
- **Action Item:** Mohamed to refine the Stats overlay based on team feedback and produce a clickable prototype.



ACTION ITEMS TRACKER

#	TASK	OWNER	DUE	STATUS
1	District hover-highlight implementation	Sofiane	May 8	Open
2	Energy calibration data (EDF districts)	Ismail	May 8	Open
3	Stats overlay clickable prototype	Mohamed	May 8	Open
4	Research realistic energy consumption data (from Mtg #2)	Ismail	May 1	Done ✓
5	Settings overlay wireframe design (from Mtg #2)	Mohamed	May 1	Done ✓

