

URBAN GLOW GRID

Weekly Team Meeting · Week 4 · Innovation Project



MAY
8

Friday, May 8th, 2026

Weekly check-in #4 — Urban Glow Grid team

16:30

→ 18:00

90 min

AGENDA

TIME	TOPIC	OWNER
16:30	Opening & Review of Meeting #3 Action Items	All
16:45	Tech Demo: District Hover-Highlight Feature	Sofiane
17:10	Sustainability: Energy Calibration Data Review	Ismail
17:30	UX/UI: Stats Overlay Clickable Prototype Walkthrough	Mohamed
17:50	Milestone 1 Review & Next Sprint Planning	Abir

ATTENDEES



Abir ISLAM
CEO / Project Lead



Sofiane LACCHAB
CTO



Mohamed MELLOUK
Creative Director



Ismail MABROUKI
Sustainability Analyst

PROJECT PROGRESS — WEEK 4

3D Simulator Core

72%

Energy Data Integration

45%

UX / UI Design (Overlays)

55%

Documentation & Charter

85%

KEY DISCUSSIONS

MAIN FOCUS

Interactivity

STATUS

Progressing

NEXT TARGET

Milestone 1 ✓

Project Advancement — Meeting #4

- **District Highlight:** Sofiane successfully implemented a hover-highlight on district zones; clicking a district now displays a small tooltip with its name and current load level.
- **Energy Calibration:** Ismail finalized the per-district energy threshold table using open EDF data. Values are now integrated as constants in the simulator config file — minor adjustments remain.
- **Stats Overlay Prototype:** Mohamed presented a clickable Figma prototype for the Stats panel. The team approved the dark-glass aesthetic and requested a subtle entrance animation for next iteration.
- **Milestone 1 Status:** Core simulator deemed functional enough to present; the team agreed to prepare a short internal demo for the instructor before the end of the sprint.
- **Action Item:** Sofiane to add entrance animation support to the Stats overlay in the simulator codebase.
- **Action Item:** Ismail to cross-check the energy thresholds against a second public dataset for validation.
- **Action Item:** Abir to draft the Milestone 1 internal demo script and circulate it before May 15.

ACTION ITEMS TRACKER

#	TASK	OWNER	DUE	STATUS
1	Stats overlay entrance animation	Sofiane	May 15	Open
2	Cross-check energy thresholds (second dataset)	Ismail	May 15	Open
3	Milestone 1 internal demo script	Abir	May 15	Open
4	District hover-highlight implementation (from Mtg #3)	Sofiane	May 8	Done ✓
5	Energy calibration data — EDF districts (from Mtg #3)	Ismail	May 8	Done ✓

#	TASK	OWNER	DUE	STATUS
6	Stats overlay clickable prototype (from Mtg #3)	Mohamed	May 8	Done ✓

Urban Glow Grid · Meeting #4 · May 8, 2026
Smart City · Energy Mindfulness · Interactive Simulation