

URBAN GLOW GRID

Weekly Team Meeting · Week 5 · Innovation Project



MAY
15

Friday, May 15th, 2026

Weekly check-in #5 — Urban Glow Grid team

18:00

→ 19:30

90 min

AGENDA

TIME	TOPIC	OWNER
18:00	Opening & Review of Meeting #4 Action Items	All
18:15	Simulator Demo: Stats Overlay Animation & Seine SVG	Sofiane
18:40	Data Validation: Multi-source Energy Threshold Check	Abir
19:00	UI/UX Refinement: Glassmorphism Styling & Color Schemes	Mohamed
19:15	Documentation Sprint: Charter Review & GenAI Dossier	Abir

ATTENDEES

AI

Abir ISLAM
CEO / Project Lead


SL

Sofiane LACHHAB
CTO / Physical Planner

MM

Mohamed MELLOUK
Creative Director

PROJECT PROGRESS — WEEK 5



KEY DISCUSSIONS

MAIN FOCUS

Performance & Aesthetic

STATUS

Milestone 1 Approved ✓

NEXT TARGET

Integration & Coding

Project Advancement — Meeting #5

- **Stats Overlay Animation:** Sofiane successfully implemented the fade-in and slide-up entrance animation using hardware-accelerated CSS transitions. The animation is triggered via class toggling in JS, providing a sleek, highly responsive premium feel.
- **Seine SVG & Performance:** Abir optimized the custom SVG path representing the Seine river, reducing the vertex count by 60%. This eliminated minor rendering lags during active district hover states on low-spec hardware.
- **Energy Threshold Integration:** Following Ismail's departure from the project, Abir took over the energy calibration task. He cross-checked the 8th arrondissement EDF consumption metrics against a public ADEME dataset to validate our core consumption coefficients, locking them into the simulator configuration.
- **Glassmorphic UI Elements:** Mohamed introduced dark-glass aesthetic cards (using CSS backdrop-filter blur) for the main panels, which the team validated. The interface layout is now fully responsive.
- **Documentation Milestone:** The team reviewed the completed Startup Charter PDF and initiated the GenAI Assistant Dossier layout, planning to document the prompt-engineering library systematically.

ACTION ITEMS TRACKER

#	TASK	OWNER	DUE	STATUS
1	Implement color-blind accessibility modes	Mohamed	May 22	Open
2	Refine physical installation wiring layout	Sofiane	May 22	Open
3	Prototype sensor simulation data link	Abir	May 22	Open
4	Stats overlay entrance animation (from Mtg #4)	Sofiane	May 15	Done ✓
5	Cross-check energy thresholds (from Mtg #4)	Abir	May 15	Done ✓
6	Milestone 1 internal demo script (from Mtg #4)	Abir	May 15	Done ✓

