

URBAN GLOW GRID

Weekly Team Meeting · Week 6 · Innovation Project



MAY
22

Friday, May 22nd, 2026

Weekly check-in #6 — Urban Glow Grid team

18:00

→ 19:30

90 min

AGENDA

TIME	TOPIC	OWNER
18:00	Opening & Review of Meeting #5 Action Items	All
18:15	Physical Integration: LED wiring and spatial routing	Sofiane
18:40	Simulator: Color-blind modes & accessibility	Mohamed
19:05	Backend/Data: Sensor simulator data stream	Abir
19:20	Next Steps: Preparation for final deliverables	All

ATTENDEES

AI

Abir ISLAM
CEO / Project Lead


SL

Sofiane LACHHAB
CTO / Physical Planner

MM

Mohamed MELLOUK
Creative Director

PROJECT PROGRESS — WEEK 6



KEY DISCUSSIONS

MAIN FOCUS

Integration & Accessibility

STATUS

Prototyping Finalized ✓

NEXT TARGET

Final Packaging

Project Advancement — Meeting #6

- **Physical Model Setup:** Sofiane presented the optimized hardware wiring schematic. The physical LED strip connections and fiber-optic routing grooves are carved exactly 5mm into the wood base, preventing wood warping or cable pinching.
- **Color-Blind Accessibility:** Mohamed showcased custom SVG filters implemented directly in the simulator styling, accommodating Deuteranopia and Protanopia. The energy intensity glow transitions seamlessly using highly distinguishable brightness and contrast cues.
- **Sensor Simulator WebSocket Stream:** Abir demonstrated a mock WebSocket server that broadcasts localized city sensor energy load rates. This links the simulator core seamlessly to mock hardware data inputs.
- **GenAI Assistant Dossier Structure:** The prompt-engineering library has been refined, logging 10 structured prompts. The crew confirmed the "Human-in-the-Loop" logic checks for scale modeling are thoroughly documented.

ACTION ITEMS TRACKER

#	TASK	OWNER	DUE	STATUS
1	Construct the wooden scale model and map layouts	Sofiane	May 29	Open
2	Compile GenAI Assistant Dossier reflections	All	May 29	Open
3	Write the final pitch presentation script	Mohamed	May 29	Open
4	Final polish of simulator UI & responsiveness	Abir	May 29	Open
5	Color-blind accessibility modes (from Mtg #5)	Mohamed	May 22	Done ✓
6	Refine physical installation wiring layout (from Mtg #5)	Sofiane	May 22	Done ✓
7	Prototype sensor simulation data link (from Mtg #5)	Abir	May 22	Done ✓