

URBAN GLOW GRID

Weekly Team Meeting · Week 7 · Innovation Project



MAY
29

Friday, May 29th, 2026

Weekly check-in #7 — Urban Glow Grid team

18:00

→ 19:30

90 min

AGENDA

TIME	TOPIC	OWNER
18:00	Opening & Review of Meeting #6 Action Items	All
18:15	Final Deliverables Audit: Simulator & Physical Model	All
18:40	Pitch & Script Walkthrough: "Mindfulness" narrative	Mohamed
19:10	GenAI Assistant Dossier Review & Refinements	Abir
19:25	Project Closure & Defense Preparation	All

ATTENDEES



Abir ISLAM
CEO / Project Lead




Sofiane LACHHAB
CTO / Physical Planner



Mohamed MELLOUK
Creative Director

PROJECT PROGRESS — WEEK 7



KEY DISCUSSIONS

MAIN FOCUS

Deliverables & Defense

STATUS

Project Complete ✓

NEXT TARGET

Oral Presentation

Project Advancement — Meeting #7

- **Final Deliverables Audit:** The team reviewed the fully integrated simulator which runs at a flawless 60FPS on target machines. The physical wooden installation of Paris's districts (scale 1:15,000) was officially finished, with LEDs perfectly routed and validated.
- **Pitch & Script Rehearsal:** Mohamed walked through the final slide layout. The team validated the core pitch narrative focusing on "Energy Mindfulness" rather than enforcement, matching our clean bio-luminescent branding.
- **GenAI Assistant Dossier Review:** The final Dossier was reviewed and locked. It compiles all 10 specialized prompt libraries, template architectures (Lyra & The Director's Mindset), and individual member reflections, concluding our AI-collaborative cycle.
- **Defense Preparation:** Roles for the jury presentation on June 2nd are allocated: Abir leads the simulator & AI-driven file automation segment, Sofiane will dissect the hardware & scale modeling physics, and Mohamed will pitch the visual brand and behavioral design.

ACTION ITEMS TRACKER

#	TASK	OWNER	DUE	STATUS
1	Print and bind the physical GenAI Dossier	Abir	June 1	Open
2	Dry run presentation and time check	All	June 2	Open
3	Construct the wooden scale model and map layouts (from Mtg #6)	Sofiane	May 29	Done ✓
4	Compile GenAI Assistant Dossier reflections (from Mtg #6)	All	May 29	Done ✓
5	Write the final pitch presentation script (from Mtg #6)	Mohamed	May 29	Done ✓
6	Final polish of simulator UI & responsiveness (from Mtg #6)	Abir	May 29	Done ✓