

URBAN GLOW GRID

Weekly Team Meeting · Week 8 · Innovation Project



JUNE
05

Friday, June 5th, 2026

Weekly check-in #8 — Urban Glow Grid team

18:00

→ 19:30

90 min

AGENDA

TIME	TOPIC	OWNER
18:00	Opening & Review of Meeting #7 Action Items	All
18:15	Laser Cutting & 3D Printing Review	Sofiane
18:40	Arduino Component Procurement & Initial Assembly	Abir
19:10	Interactive Model Physical Layout Validation	All
19:25	Defense Rehearsal Planning & Documentation Lock	Mohamed

ATTENDEES

AI Abir ISLAM CEO / Project Lead	SL Sofiane LACHHAB CTO / Physical Planner	MM Mohamed MELLOUK Creative Director
---	--	---

PROJECT PROGRESS — WEEK 8

Laser Cutting (Grid Board)	100%
3D Printed Buildings (Paris Model)	100%
Arduino Electronics Integration	75%

KEY DISCUSSIONS

MAIN FOCUS

Physical Prototyping

STATUS

Assembly In-Progress

NEXT TARGET

Electronics Wiring

Project Advancement — Meeting #8

- **Laser Cutting Complete:** The team reviewed the final wooden laser-cut board of the grid, which was successfully cut according to the updated CAD designs. The tolerances are perfect for placing the LEDs and route cabling beneath.
- **3D Printing Launched:** The 3D printing of all individual district architectural components and landmarks for the Paris model (scale 1:15,000) was officially completed and cleared for placement on the grid.
- **Arduino Electronics Procured:** Abir confirmed that all the required electronic components (Arduino Uno board, MCP3008, logic-level MOSFETs, potentiometers, push buttons, SSD1306 OLED, and 8-ohm speaker) were successfully ordered and delivered.
- **Physical Assembly Started:** The team started working on the physical mounting, wiring, and assembly of the grid. Initial breadboard testing of the power distribution rails and MOSFET gate switching was completed with the battery power supply.

ACTION ITEMS TRACKER

#	TASK	OWNER	DUE	STATUS
1	Complete final wiring of all 6 dimmable zones	Sofiane	June 8	Open
2	Flash Arduino with the finalized control sketch	Abir	June 8	Open
3	Dry run integrated presentation and physical tests	All	June 9	Open
4	Order all required Arduino electronics and MCP3008 (from Mtg #7)	Abir	June 3	Done
5	Conduct the laser cutting of the wooden grid board (from Mtg #7)	Sofiane	June 4	Done
6	Launch 3D printing of the Paris architectural scale elements (from Mtg #7)	Mohamed	June 4	Done

